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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: November 25, 2017 to December 1, 2017

Sitework:
 Continued to haul trash out of area 

2  
 Finished embankment in trash 

excavation area 1
 Finished electrical conduit direct 

burial from concessions building to 
center of ballfields pull box

 Started cut/fill operations on 
detention pond on the south side of 
ballfield 3

 Started embankment/compaction 
on subgrade for south side 
Riverwalk

 Started embankment for new pickle 
ball/basketball courts

 Continued embankment on 
ballfields

Other:
 Cascade MMP on site this week for 

abatement. 
 Pinyon CABI on site 11/28
 More friable ACM found and RACS 

area 5 set up and contained.
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Upcoming work:
 Continue center ball field 

embankment
 Continue Riprap and riverbank 

operations
 Finish trash haul in area 2
 Continue trash haul in area 3
 Continue working on detention 

ponds
 Complete abatement of RACS area 5
 Continue embankment for 

concessions building and ball courts


